DOE/RL-97-91, Rev. 6

SOURCE: PTS Section F
HANFORD SITE TANK WASTE REMEDIATION SYSTEM APRIL 1998
PERFORMANCE REPORT WBS 1.1
FY 1996 COST/SCHEDULE PERFORMANCE - ALL FUND TYPES
Cumulative to Date Status
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OCT | NOV | DEC | JAN | FEB | MAR | APR | MAY | JUN | JUL | AUG | SEP
—O—sSPI| 085 | 0.88 | 092 | 092 | 091 | 0.94 | 0.94
—+—CPI| 200 | 1.24 | 114 | 1.10 | 1.06 | 1.09 | 1.08
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DOE/RL-97-91, Rev. 6

SOURCE: PTS Section F
HANFORD SITE TANK WASTE REMEDIATION SYSTEM APRIL 1998
PERFORMANCE REPORT WBS 1.1
FYTD CUR PTS FY
BCWS BCwWP ACWP SV cv BSLN BCWS EAC
1111 TWRS Management Support Expense 216 20.4 18.2 1.2) 2.2 36.6 40.6 37.2
TW10 CENRTC 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
GPP/LI 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
Subtotal 1.1.1.1 21.6 20.4 18.2 1.2) 2.2 36.6 40.6 37.2
WASTE STORAGE
1121 Tank Farm Operations Expense 50.5 49.7 51.6 (0.8) 1.9) 87.9 87.9 101.3
TWO03 CENRTC 0.4 0.4 0.2 (0.0) 0.1 0.6 0.6 0.6
GPP/LI 135 111 10.5 2.3 0.7 27.4 27.4 24.2
Subtotal 1.1.2.1 64.4 61.2 62.4 3.2) 1.2) 115.9 115.9 126.1
1122 Tank Safety Issue Resolution Expense 16.3 16.0 13.7 (0.3) 285 285 26.6
TWO02 CENRTC 20 2.2 14 0.2 25 25 22
GPP/LI 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
Subtotal 1.1.2.2 18.3 18.2 15.1 (0.1) 3.0 31.0 31.0 28.8
1124 Tank Waste Characterization Expense 28.9 28.7 222 (0.2) 48.1 48.0 448
TWO1 CENRTC 0.0 0.0 0.0 0.0 0.0 0.0 0.0
GPP/LI 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
Subtotal 1.1.2.4 28.9 28.7 222 (0.2) 6.5 48.1 48.0 44.8
TOTAL WASTE STORAGE Expense 95.7 94.4 87.5 1.3) 6.9 164.5 164.4 172.7
CENRTC 23 25 1.7 0.2 0. 3.1 3.1 2.8
GPP/LI 135 111 10.5 2.3 0.7 27.4 27.4 24.2
Total Waste Storage 1115 108.1 99.7 (3.4) 8.4 195.0 194.9 199.7
WASTE DISPOSAL
1131 Retrieval Expense 29.2 248 25.1 (4.4) 0.3) 46.5 46.7 45.7
TWO04 CENRTC 0.0 0.0 0.0 0.0 (0.0) 0.0 0.0 0.1
GPPILI 6.8 7.0 3.8 0.2 32 15.2 15.2 95
Subtotal 1.1.3.1 36.0 318 29.0 4.2) 29 61.7 61.9 55.3
1.1.34 Immobilized Tank Waste Expense (1.5) (0.7) 10.5 10.5 10.4
TW09 Storage & Disposal CENRTC 0.0 0.2 0.2 0.3 0.3
GPP/LI 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
Subtotal 1.1.3.4 6.0 45 5.0 (1.5) (0.5) 10.7 10.8 10.7
1.1.35 Process Waste Support Expense (0.4) 14.8
TWO05 CENRTC 0.0 0.0
GPP/LI 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
Subtotal 1.1.3.5 9.0 8.6 8.0 (0.4) 0.6 8.3 14.8 8.7
1.1.36 TWRS Privatization (Ph I, Il Expense
TWO06, TW07, TWO08 & Infrastructure) CENRTC
GPP/LI 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
Subtotal 1.1.3.6 0.0 0.0 0.0 0.0 0.0 6.3 0.0 6.0
WASTE DISPOSAL Expense 44.0 37.6 38.1 (6.3) (0.5) 71.6 721 70.8
CENRTC 0.2 0.2 0.1 0.0 0.2 0.2 0.3 0.4
GPPILI 6.8 7.0 3.8 0.2 3.2 15.2 15.2 95
Total Waste Disposal 51.0 44.9 42.0 (6.1) 29 87.0 875 80.7
HTI Expense (0.2)
CENRTC 0.0
GPP/LI 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
Subtotal HTI 25 23 23 (0.2) 0.0 7.2 7.0 7.2
TANK WASTE REMEDIATION SYSTEMS Expense 163.8 154.7 146.1 (9.0) 8.6 279.9 284.1 287.9
CENRTC 25 2.8 1.8 0.2 1.0 3.3 3.4 3.2
GPP/LI 20.3 18.2 14.3 2.1 39 42.6 42.6 33.7
TWRS Total* 186.6 175.7 162.2 (10.9) 135 325.8 330.1 324.8
$ in Millions

* The $0.7M difference between the CUR BSLN column on this page and the current baseline found on page A: VI-1, "FY
1998 Project Baseline," is due to a credit $0.6M in management reserve; the remaining $0.1M is rounding. The difference
between the CUR BSLN and the PTS BCWS columns is the late approval of a baseline change request, which did not get
implemented into the system in time for month-end reporting.
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